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ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 12:27:57

CONTID: C22468         ESTIMATE NO: 0004 FINL 2005

PCN: 22468-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 MERINO TO ATWOOD PERCENT TIME:

PROJECT NO: STA006A-067                   

SH 6 MERINO TO ATWOOD

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,489,766.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,766,927.45 NON-PARTICIPATING 1,770.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 56,503.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.00

WORK DAYS

WORK DAYS

99.48%

18,191.31

1,770.65

1,770.65

58,274.56

$

$

$

$

43,300.00

3,428,274.72

3,471,574.72

0.00

3,471,574.72

0.00

0.00

3,471,574.72

0.00

AMOUNT DUE 3,471,574.72 58,274.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,274.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2020

05/11/2020

08/05/2020

08/05/2020

09/29/2020

01/16/2020

01/27/2020

02/19/2020

05/11/2020
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PCN: 22468-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

3.00000

0010 *Removal of Asphalt Mat (Planing) 134,604.000

0.000

202-00240  
 

80,762.40134,604.000

0.00

134,604.000

SY  

0.60000

0015 Blading 29.000

0.000

203-01500  
 

2,900.0029.000

0.00

29.000

HOUR

100.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

11.75000

0025 *Aggregate Bag 40.000

0.000

208-00035  
 

340.0040.000

0.00

40.000

LF  

8.50000

0030 *Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0035 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

126.00000

0040 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

195.00000

0045 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

285.00000

0050 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

115.00000

0055 Reset Mailbox Structure (Type 1) 5.000

0.000

210-00011  
 

1,750.005.000

0.00

5.000

EACH

350.00000
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PCN: 22468-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 Adj Manhole June 2020 MCR's 5.000

0.000

210-04010  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0060 Aggregate Base Course (Class 7) (Special) 3,915.620

0.000

304-07009  
 

92,017.073,915.620

0.00

3,915.620

TON 

23.50000

0065 Hot Mix Asphalt (Patching) (Asphalt) 61.740

0.000

403-00720  
 

10,804.5061.740

0.00

61.740

TON 

175.00000

0070 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 31,623.890

0.000

403-34751  
 

2,782,902.3231,623.890

0.00

31,623.890

TON 

88.00000

0075 *Delineator (Drivable Concrete Installation) (T ype I) 165.000

0.000

612-00101  
 

19,800.00165.000

0.00

200.000

EACH

120.00000

0080 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

125.00000

0085 *Delineator (Drivable Concrete Installation) (T ype 
III) 

20.000

0.000

612-00103  
 

2,600.0020.000

0.00

20.000

EACH

130.00000

0090 *Rumble Strip (Grinding)(Asphalt) 29,412.000

0.000

614-80391  
 

5,000.0429,412.000

0.00

29,412.000

LF  

0.17000

0095 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

185,000.001.000

0.00

1.000

L S 

185,000.00000

0105 *Public Information Management (Tier IV) 97.000

0.000

626-01114  
 

7,178.0097.000

0.00

97.000

DAY 

74.00000
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PCN: 22468-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Modified Epoxy Pavement Marking 511.000

0.000

627-00008  
 

52,122.00511.000

0.00

511.000

GAL 

102.00000

0115 *Pavement Marking Paint (Waterborne) 995.000

0.000

627-00011  
 

55,720.00995.000

0.00

1,095.000

GAL 

56.00000

0120 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

204.000

0.000

627-30405  
 

3,876.00204.000

0.00

204.000

SF  

19.00000

0125 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

600.000

0.000

627-30410  
 

7,650.00600.000

0.00

600.000

SF  

12.75000

0130 *Flagging 3,181.500

0.000

630-00000  
 

95,445.003,181.500

0.00

3,230.000

HOUR

30.00000

0135 *Pilot Car Operation 339.500

0.000

630-00001  
 

23,086.00339.500

0.00

339.500

HOUR

68.00000

0140 *Traffic Control Inspection 23.000

0.000

630-00007  
 

5,290.0023.000

0.00

25.000

DAY 

230.00000

0145 *Traffic Control Management 40.000

0.000

630-00012  
 

46,000.0040.000

0.00

44.000

DAY 

1,150.00000

0150 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

1,400.002.000

140.00

2.000

EACH

700.00000

0155 *Construction Traffic Sign (Panel Size A) 13.500

1.500

630-80341  
 

600.0015.000

60.00

15.000

EACH

40.00000

0160 *Construction Traffic Sign (Panel Size B) 47.700

5.300

630-80342  
 

3,074.0053.000

307.40

53.000

EACH

58.00000
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PCN: 22468-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Vertical Panel 15.300

1.700

630-80350  
 

289.0017.000

28.90

17.000

EACH

17.00000

0170 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

9,000.003.000

900.00

3.000

EACH

3,000.00000

0175 *Drum Channelizing Device 92.700

10.300

630-80360  
 

2,317.50103.000

231.75

103.000

EACH

22.50000

0180 *Traffic Cone 102.600

11.400

630-80380  
 

1,026.00114.000

102.60

114.000

EACH

9.00000

0185 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

4,500.001.000

0.00

1.000

DAY 

4,500.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Asphalt Pavement Incentive 61,520.970

0.000

700-70012  
 

61,520.9761,520.970

0.00

61,520.970

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Roadway Smoothness Incentive 59,229.140

0.000

700-70018  
 

59,229.1459,229.140

0.00

59,229.140

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment -222,625.220

0.000

700-70019  
 

-222,625.22-222,625.220

0.00

-220,748.910

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22468-BID    ESTIMATE RUN 09/29/2020

PROJECT: STA006A-067                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,428,274.721,770.653,446,466.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0235 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0240 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0245 Liquidated Damages LD's per 2019 specification -6.000

0.000

620-00045  
 

-19,200.00-6.000

0.00

-6.000

DAY 

3,200.00000

CAT 43,300.000.0043,300.00CURRENT AMT0400 $ $ $

$ 3,471,574.721,770.65$3,489,766.03$CURRENT AMTPROJECT TOTAL


